QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2011-2 (April)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Postsecondary Education Cabinet/University of Kentucky
Acquire Land Fayette 2010-2012 Awaiting Initiation by Agency
Basketball Practice Facility Fayette 2004-2006 Combined Authorities
See Memorial Coliseum Expansion (combined auth)
* Biological/Pharmaceutical Complex (combined auth) Fayette 2004-2006 Complete/Not Closed Out 100 12/31/09 12/02/09
Authorizations for the following 5 projects were combined: Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical Complex - Ph
II, Replace Cooling Plant Chillers, Improve Central Heating Plant, and Expand Plant Capacity Infrastructure.
Building Connectors II Fayette 2000-2002 Combined Authorities
See Biomedical Sciences Research Building (combined auth)
Construct Baseball Stadium and Clubhouse Fayette 2008-2010 Awaiting Initiation by Agency
* Construct Biological/Pharmaceutical Complex - Ph II Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Construct Building Elevator Systems Fayette 2010-2012 Awaiting Initiation by Agency
Construct Child Care Facility Fayette 2010-2012 Awaiting Initiation by Agency
Construct Children's Garden (Arboretum) Fayette CPBOC-8/01/09 In Construction 95 05/20/11
Construct Data Center Fayette 2010-2012 Awaiting Initiation by Agency
Construct Equine Campus (#1) Fayette 2008-2010 Bidding
Comments: This project is done as 2 sub-projects:
2305.1 Mare Reproductive Biology Program - Construction 100% complete
2305.2 Stallion Research Facility - Bidding
Construct Equine Campus (#2) Fayette 2010-2012 Awaiting Initiation by Agency
Construct Facilities Storage Building Fayette 2010-2012 Awaiting Initiation by Agency
Construct Gatton Building Complex Fayette 2010-2012 Awaiting Initiation by Agency
Construct Horticultural Research and Education Fayette 2004-2006 Complete/Closed Out 100 07/04/07 06/01/07
Construct Library Depository Facility Fayette 2010-2012 Awaiting Initiation by Agency
Construct Patient Care Facility - Hospital (combined Fayette 2002-2004 Multiple Subprojects
auth)

Authorizations for the following 4 projects were combined: Design Patient Bed Tower - Hospital (2002-04)

(2004-06), Construct Patient Care Facility, Ph II-Hospital (2006-08), and
Purchase Furniture and Equipment-Patient Care Facility (2006-08).

See the following subprojects:

Construct Patient Care Facility - Huguelet Dr Extension,

Construct Patient Care Facility - Parking Garage,

Construct Patient Care Facility - Cooling Plant #1,

Construct Patient Care Facility - Central Utilities Plant Expansion,
Construct Patient Care Facility - Building
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Reporting Agency:
Report Quarter:

Print Date:

University of Kentucky
2011-2 (April)
04/20/2012

Cabinet/Agency/Project Title

Construct

Patient Care Facility - Hospital (subproject

- Huguelet Drive Extension)

Construct
- Parking

Construct
- Cooling

Construct
- Central

Construct

Patient Care Facility - Hospital (subproject
Garage)

Patient Care Facility - Hospital (subproject
Plant #1)

Patient Care Facility - Hospital (subproject
Utilities Plant Expansion)

Patient Care Facility - Hospital (subproject

- Building)

Construct

Patient Care Facility - Hospital (subproject

- Pavilion A, OR Suites and Support)

Construct

Construct

Construct

Construct

Construct

Construct

Patient Care Facility II - Hospital
Physicians Services Facilities - Hospital
Second New Housing

Student Athlete Residence Hall

Student Health Facility

the Center for Applied Energy Research

Laborary #2 (CAER)

Construct/Renovate Imaging Services - Kentucky Clinic

Construct/Renovate Lab Facilities

Convert Hunt Morgan Space to Class Lab

Convert Taylor Education Space to Offices and Classrooms

Cooling #3 to Limestone Street Chiller Water Piping

See Aging/Allied Health Bldg, Ph II (combined auth)

Design Patient Bed Tower

See Construct Patient Care Facility - Hospital

Design Student Center Expansion/Renovation

Equine Isolation Facility

* Expand & Upgrade Livestock Disease Diag. Center
(combined auth)

Authorizations for the following rojects have been
Livestock Disease Diagnostic Lab Ph II

Expand and Renovate CAER Laboratories

Expand and Renovate West Kentucky Robinson Station

(2008-10) .

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2002-2004 Complete/Not Closed Out 100 12/11/06 11/21/06
Fayette 2002-2004 Complete/Not Closed Out 100 03/29/08 07/08/08
Fayette 2002-2004 Complete/Not Closed Out 100 07/31/07 07/31/07
Fayette 2002-2004 Complete/Not Closed Out 100 10/23/08 01/30/09
Fayette 2002-2004 In Construction 98 04/20/11
Fayette 2002-2004 In Construction 32 10/28/11
Fayette 2006-2008 Combined Authorities
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 A/E Selection
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Not Closed Out 100 04/29/08 05/15/08
Fayette CPBOC-3/01/10 Construction/Multiple Bid Packs
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/Closed Out 100 10/27/09 10/27/09
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Combined Authorities
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette CPBOC-6/01/07 Complete/Not Closed Out 100 05/01/08 08/01/08
Fayette 2004-2006 In Construction 98 06/01/11
combined: Expand & Upgrade Lvestock Disease Diag. Center (2004-06) and Expand & Upgrade
Fayette 2010-2012 Awaiting Initiation by Agency
Caldwell 2010-2012 Awaiting Initiation by Agency
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Report Quarter:
Print Date:

QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

University of Kentucky
2011-2 (April)
04/20/2012

Cabinet/Agency/Project Title

Expand Boone Tennis Center

Expand Coldstream Research Campus (#1)

Expand Coldstream Research Campus (#2)

Expand CRMS and Raymond Civil Engineering Building
Expand Patient Care Facility - Hospital Phase 4
Expand Pence Hall

Expand Plant Capacity Infrastructure - Design

See Biological/Pharmaceutical Complex (combined auth)

Expand/Renovate Ambulatory Care Facility - Hospital
Expand/Renovate Sturgill Development Building

Fit-Up CAER CTL Mini-Refinery Building

Fit-Up Pharmacy Building Lab Space

Implement Land Use Plan - Hospital

Improve Life Safety Project Pool 1

Lease-Purchase Construct Good Samaritan Medical Office
Lease-Purchase Digital Village Building 2
Lease-Purchase New Housing

Lease-Purchase Off Campus Office Building
Lease-Purchase Office Tower

Lease-Purchase Parking Structure 9

Lease-Purchase Soccer/Softball Facilities
Lease-Purchase Track and Field Facility
Lease-Purchase Upgrade Enterprise Information Systems

Lease-Purchase/Construct Hospital Dining Facilities and
Equipment

Lease-purchase/construct retail space
Lease-Purchase/Renovate Central Computing Facility

Purchase Furniture and Equipment - Patient Care Facility
See Construct Patient Care Facility - Hospital

Purchase Pollution Controls

Relocate and Expand Dentistry Faculty Practice

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2008-2010 Complete/In Warranty 100 06/15/10 06/15/10
Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2006-2008 Combined Authorities

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2008-2010 Complete/In Warranty 100 01/26/11 01/26/11
Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2006-2008 Combined Authorities

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency
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Reporting Agency:
Report Quarter:

Print Date:

University of Kentucky
2011-2 (April)
04/20/2012

Cabinet/Agency/Project Title

Relocate
Renovate

* Renovate

Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate
project

Renovate
auth)

Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate
Critical

Greenhouses
Chemistry/Physics Building

4-H Camps

Comments: Multiple sub-projects in multiple locations

and Upgrade Commonwealth Stadium

Central Computing Facility

Central DLAR Facility

Dentistry Class Lab

Dentistry Clinic in Kentucky Clinic
Diagnostic Treatment Services - Hospital
Erikson Hall

Fourth Floor Sanders-Brown Center on Aging

King Library South - 1962 Section (combined

Authorizations for the following 2 projects were combined:

King Library South - 1962 Section Phase II
Koinonia House

Memorial Coliseum Seating Area

Memorial Hall

Mineral Industries Building

Nursing Building (#2)
Nursing Building (#1)

Nursing Units - Hospital

0ld Northside Library Building

0ld Pharmacy Building for Biology
(#1)

(#2)

Parking Structure 3 - Hospital
Parking Structure 3 - Hospital
Reynolds Building Phase I

Samaritan Clinical Facility Other

Repairs)

(subproject:

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Multi 2008-2010 In Construction 60 05/31/11
Fayette Other Awaiting Initiation by Agency
Fayette 2008-2010 Complete/In Warranty 100 06/10/10 06/10/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette CPBOC-3/01/10 Design/Phase C
Fayette 2006-2008 Complete/Closed Out 100 11/09/08 12/19/08
Renovate King Library South - 1962 Section and Replace Three Elevators King South.
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/Closed Out 100 11/29/09 01/06/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Design/Phase B
Fayette 2008-2010 Complete/In Warranty 100 12/03/10 12/03/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Design/Phase C
Fayette 2008-2010 Complete/In Warranty 100 10/08/10 10/08/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette Other Complete/In Warranty 100 05/10/10 05/10/10

Page 4 of 6



QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky

Report Quarter: 2011-2 (April)

Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Renovate Samaritan Clinical Facility (subproject: Fayette Other Cancelled
Relocate Endoscopy)
Renovate Samaritan Clinical Facility (subproject: Fayette Other Complete/In Warranty 100 07/01/10 07/01/10
Replace Emergency Generators & Fire Pump)
Renovate Schmidt Vocal Arts Center Fayette 2010-2012 Awaiting Initiation by Agency

Comments: This project is being completed as a new capital project with private funds and restricted funds. See new project for status updates.

Renovate Schmidt Vocal Arts Center (new project) Fayette CPBOC-3/01/11 A/E Selection
Renovate Sections of Funkhouser Building Phase I Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Sloan Building Phase I Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Space in McVey Hall Fayette 2010-2012 Awaiting Initiation by Agency
Renovate the Nutter Training Center Football Meeting Fayette CPBOC-11/01/09 Complete/Not Closed Out 100 03/16/10 03/16/10
Rooms
Renovate Third Floor Little Library (#1) Fayette 2008-2010 Complete/In Warranty 100 01/07/11 01/07/11
Renovate Third Floor Little Library (#2) Fayette 2010-2012 Awaiting Initiation by Agency
Renovate track and field facility Fayette CPBOC-9/01/10 Design/Phase C
Renovate Whalen Building Fayette 2010-2012 Awaiting Initiation by Agency
Renovate/Expand DLAR Quarantine Facility Spindletop Fayette 2010-2012 Awaiting Initiation by Agency
* Renovate/Expand the Center for Applied Energy Research Fayette Other Bidding
Renovate/Upgrade Hospital Facility - Good Samaritan Fayette 2010-2012 Awaiting Initiation by Agency
Repair Stadium Structure Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, and Improve Building Electrical Systems Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, and Improve Building Shell Systems Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, and Improve Civil/Site Infrastructure Fayette 2010-2012 Bidding
Comments: Emergency Repair Pedestrian Bridge at Cooper Drive
Repair, Upgrade, Improve Building Mechanical Systems Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Systems - Hospital Fayette 2008-2010 Complete/In Warranty 100 10/06/10 10/06/10
Repair, Upgrade, Improve Building Systems - Hospital Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, Improve Electrical Infrastructure Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, Improve Mechanical Infrastructure Fayette 2010-2012 Awaiting Initiation by Agency
Replace Cooling Plant Chillers Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Replace Steam and Condensate Pipe Fayette 2006-2008 Awaiting Initiation by Agency

See Replace Steam and Condensate Pipe, 2002-04 Authorization.
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky

2011-2 (April)
04/20/2012

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Replace Steam and Condensate Pipe
See the following subprojects:
Replace Steam Line Main Gate Pit-Anderson Pit

Replace Three Elevators MI King South
See Renovate King Library South - 1962 Section

Replace Wildcat Lodge Student Housing project

Steamline Expansion - Rose St

See Aging/Allied Health Bldg, Ph II (combined auth)

Student Housing Facility

Upgrade Cancer Center Radiologic Facility - Hospital
Upgrade Clinical Services - Hospital

Upgrade Critical Care Facility - Hospital

Upgrade Reynolds Building

Upgrade Student Center Infrastructure

Upgrade Surgical Services - Hospital

Upgrade the Vivarium in Sanders Brown Building
Upgrade, Renovate, Improve, or Expand Research Labs

Upgrade, Renovate, Improve, or Expand Research Labs
Comments: Fit-up 4th and 5th Floors of COP

Upgrade/Expand Cancer Treatment Facility - Hospital
Upgrade/Fit-Up Hospital Facilities

Utility System Upgrade III

See Aging/Allied Health Bldg, Ph II (combined auth)

(2004-2006) .

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund) .
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Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl

Fayette 2002-2004 Complete/Closed Out 100 10/31/09 10/31/09
Replace Steam Line Lime Tunnel-Main Gate (2004-2006), Replace Steam Line Lime Tunnel-POT Tunnel (2004-2006),

Fayette 2006-2008 Combined Authorities

(combined auth)

Fayette CPBOC-11/01/09 In Construction 1 01/31/12

Fayette 1998-2000 Combined Authorities

Fayette 2002-2004 Complete/Not Closed Out 100 04/06/06 08/08/05

Fayette 2006-2008 Complete/Not Closed Out 100 07/07/09 07/01/09

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 A/E Selection

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2008-2010 Complete/In Warranty 100 08/24/10 08/24/10

Fayette 2010-2012 In Construction 49 01/06/12

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 1998-2000 Combined Authorities



